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LOWER WILLAMETTE GROUP JUL 22 2013

- OFFICE OF
ENVIRONM ENTAL CLEANUP
July 12,2013

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for June 2013

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JUNE 2013
e None.

Deliverables Approved by EPA

e None.

Deliverables Submitted to EPA and Other Actions

e OnlJune 5, 2013, the LWG provided EPA information on the draft Feasibility Study (FS) dredge
residuals methods. The LWG offered to schedule a conference call with the EPA team to discuss
the information.

e OnJune 12,2013, the LWG provided the EPA Region 10 remedial project managers the draft
2012 smallmouth bass tissue sampling results presentation materials for their review and
comment before the EPA headquarters briefing,.

e OnJune 12,2013, a project managers meeting was held with the EPA remedial project managers
and Bob Wyatt and Jim McKenna on behalf of the LWG.

e On June 13, 2013, a conference call was held with EPA to discuss finalizing the electronic
version of the Baseline Ecological Risk Assessment (BERA).

e OnJune 14,2013, the LWG provided EPA a redline strike-out and clean version of the Final
BERA with EPA’s June 7, 2013 final revisions incorporated.
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e OnJune 14, 2013, a meeting was held with EPA to discuss the Remedial Investigation (RI)
Section 5.

¢ On June 19, 2013, the LWG provided an EPA Region 10 remedial project manager with a revised
draft of the 2012 smallmouth bass tissue sampling results presentation materials for the EPA
Headquarters briefing, including EPA Region 10 requested edits.

e  On June 19, 2013, the 2012 smallmouth bass tissue sampling results were presented to EPA
Headquarters and Region 10 staff.

e On June 26, 2013, the LWG provided EPA the 2011 .R] background dataset. The background
data set for TCDD/F needs to be generated, so it will be provided at a later date.

e On June 26, 2013, a conference call was held with EPA to discuss the RI Section 5.

e On June 26, 2013, a project managers meeting was held with the EPA remedial project managers
and Bob Wyatt and Jim McKenna on behalf of the LWG.

¢ On June 26, 2013, a meeting was held with the LWG senior managers and Lori Cohen.

Comments/Documents Provided by EPA

e On June 4, 2013, EPA provided notice that the EPA comments on the RI Section 9 will be
delayed due to the delay in finalizing the BERA.

e OnJune 7, 2013, EPA provided notice that the review of the April 1, 2013 Final Baseline
Ecological Risk Assessment was complete, and EPA provided the final revisions that EPA
determined were needed for approval of the document.

e On June 14, 2013, EPA provided notice that the EPA comments on the RI Section 7
(Background) will be delayed by 2 weeks until June 28, 2013, and requested the LWG provide a
copy of the background data set. EPA provided an updated schedule to revise the Portland
Harbor R1.

e OnJune 26, 2013, EPA Director Richard Albright provided the LWG an extension of the
deadline for the LWG to submit a formal dispute statement on the assessment of stipulated
penalties until July 15, 2013.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for July, August, September, and October 2013
includes the following:
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e July 2013: EPA to provide determination whether the Final BERA is approvable. EPA will then
provide a schedule for the hard copy submittal.

e July 2013: Redline strike-out comments expected from EPA on Section 7 of the Draft Final RI.
e July 2013: Redline strike-out comments expected from EPA on Section 9 of the Draft Final RI.

e July 2013: Target date for EPA to complete tasks one through ten on the FS comment themes and
process table.

e July 16, 2013: Redline strike-out comments expected from EPA on Section 5 of the Draft Final
RI.

e August 18, 2013: Redline strike-out comments expected from EPA on Section 6 of the Draft
Final RI.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

CONGAA W e I
\

\

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
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Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)

Kim D’Aquila, Grand Ronde (email only)

Erin Madden, Nez Perce Tribe (email only)

Colin Wagoner, Ridolfi (email only)

LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Submitted: 04/01/2013;
Final BERA 4/1/2013 P receiv 7/13; 4/15/2013
Revised draft submitted to EPA 06/14/13
Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

% . Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date

Round 1 :

Compilation of Information for November | Submitted to EPA and DEQ 11/21/2007.

Sources Between RM 11 and 2007 | Need written response from DEQ and

1 1.6 East Bank of Portland EPA that upland sources are under

Harbor investigation consistent with the Road to
the ROD.,

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005

Addendum 6: Sampling of conditions on 12/6/2005; a final QAPP

Benthic Invertebrate Tissue addendum is required

Final Round 2 QAPP Addendum TBD | On 2/9/2006, the LWG submitted a

6: Sampling of Benthic response to EPA's comments on the

Invertebrate Tissue 11/23/2005 version of the QAPP
addendum. The LWG has not heard
back from EPA on that response. The
LWG believes that a final QAPP in not
required. Need EPA agreement that this
final QAPP is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA comments

calibration Report received 7/22/2009

Groundwater Pathway

Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA comments

Pathway Assessment Sampling received 6/3/2005

and Analysis Plan

Round 2 Groundwater Pathway TBD | Outstanding issues to be addressed in

Assessment Sampling and GW Appendix to Draft RI Report.

Analysis Plan - Response to

EPA Comments

Revised Round 2 Groundwater TBD | Outstanding issues to be addressed in

Pathway Assessment Sampling GW Appendix to Draft RI Report.

and Analysis Plan (including

Appendix A - Site Summaries

and Appendix B - Pilot Study

Data Report)

Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA comments

Shoreline Seeps at Human Use
Beaches

received 6/10/2005
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Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date

Revised Round 2 FSP for No longer | The only seep determined to pose a

Sampling of Shoreline Seeps at needed | potentially complete exposure pathway

Human Use Beaches is discharge from Outfall 22B. The
existing data from Outfall 22B include
the upland COlIs and meet the data
quality requirements for risk evaluation
(Category 1/QA2). Based on the Round
2 Report evaluations, no additional seep
data are needed. Therefore, this FSP is
no longer needed.

Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 3/27/2006; 4/28/2006

Pathway Assessment SAP EPA needs to provide final approval of

Attachment 2: Transition Zone this FSP. This revised FSP was prepared

Water FSP and submitted after the associated field
work was completed.

Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005: Conditional

Pathway Assessment SAP approval of proposed changes to the

Attachment 3: Supplement to QAPP addendum received from EPA on

QAPP Addendum 3 9/30/2005. EPA needs to provide final
approval of this QAPP. Approval to
conduct sampling was provided by EPA
on 9/30/2005.

Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA needs to

FSP Addendum 1 provide final approval of this FSP.

Sampling Plans for ExxonMobil, Approval to conduct sampling was

Siltronic, Gasco, and Arkema provided by EPA on 9/30/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA needs to

FSP Addendum 2 provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

Natural Attenuation

Step 2 Natural Attenuation No longer

Evaluation Report needed
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Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date
Tech Memos
Revised TRV Selection TM 10/23/2004 | Submitted; EPA comments received
3/18/2005. On 6/10/2005, EPA directed
the LWG to submit the final TRV
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
Second Revision Preliminary 1/7/2005 | Submitted; EPA comments received
Risk Evaluation Approach 3/4/2005. On 6/10/2005, EPA directed
™ the LWG to submit the final PRE
approach TM with the PRE. The final
PRE Approach was submitted as an
appendix to the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments received
Approach TM 10/1/2004
Revised Comprehensive ERA TBD | Ina 1/11/2006 meeting with EPA, the
Approach TM LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement
that this deliverable is no longer needed.
Process for Derivation of PRGs 1/20/2005 | Submitted; EPA comments received 3/21/2005
™ 6/30/2006; a revised tech memo is not
required.
Draft Approach to Determining 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006
Background for the Portland received 6/5/2006; revised tech memo
Harbor Superfund Site required.
Revised Approach to 7/20/2006 | The revised approach to determining
Determining Background for the background for the Portland Harbor
Portland Harbor Superfund Site Superfund Site will be provided in the
Draft RI Report
Process for Delineating the The approach for Delineating the Extent
Extent of Contamination of Contamination Upstream and
Upstream and Downstream of Downstream of the ISA will be provided
the 1S4 in the Draft RI Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the
Deliverable LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement
that this deliverable is no longer needed.
Ecological Risk Assessment
Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005

Evaluation (PRE)

received 4/28/2006, a revised PRE is not
required
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Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date

Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Interpretation Report received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Evaluating Trophic Trace and received 3/10/2006
the Arnot and Gobas Models for
Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Screening Levels comments received 9/15/2006, and a

correction to the xylene AWQC on

9/27/06. Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of Treatability October | Submitted 10/31/2007. EPA comments | Jan-08
Studies 2007 | received 2/15/08. A revised deliverable

is not required, EPA comments indicated

that they should be addressed in the FS.
Round 3B (FS) Side-scan Sonar September | Submitted 5/18/2009
Data Report 2008
Treatment Technologies Early May | Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table 2009 | received 7/9/2009
Screening of Disposal Facilities Mid May | Submitted 6/18/2009; EPA comments 7/2/2009
for the Feasibility Study 2009 | received 7/10/2009
Memorandum
Early Preliminary Remediation Late March | Submitted 3/27/2009
Goalsr (PRGs) 2009
Benthic Toxicity AOPCs Check | September Submitted 9/07/2010
In Materials 2010

Treatment Technology
Evaluation Tools Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Mitigation Determination
Approach for Use in the FS
Tools Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Feasibility Study Costing
Approach Tools Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Identification of "COCs"
and Contaminant Mobility
Evaluation Criteria For the
Draft FS Tools Memo

Submitted 03/16/2011; EPA comments
received 4/27/2011

Dredging Water Quality
Evaluation Tools Memo

Submitted 03/31/2011; EPA comments
received 4/27/2011

AQ13-06

Page 9




Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date
Alternatives Screening Materials Submitted 04/06/2011
Draft FS Key Elements & Submitted Materials 06/06/201 1
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft Feasibility | 01/15/2012 Submitted 01/16/2012 NA
Study (FS) Key Work Product
Draft Feasibility Study (FS) - | 03/20/2012 Submitted 03/20/2012 6/29/2012
Electronic Version For Early
EPA Team Review
Draft Feasibility Study (FS) - | 03/30/2012 Submitted 03/30/2012 6/29/2012
Formal Publically Accessible EPA initial comments received 12/18/2012.
Submittal
Validated Analytical Results 90 days
following
completion
of each
sampling
activity
Comprehensive Round 2 Site 2/21/2007 | Submitted 2/21/2007. EPA comments on
Characterization Summary and Sections 1-9 and Appendices A, B, C, D,
Data Gaps Analysis Report F, and G received 1/15/08; comments on
Section 10 received 3/20/08; comments
on Section 11 received 5/16/08;
comments on Appendix E received
8/8/08. This document was never
intended to be revised or approved by
EPA; comments will be addressed in the
Draft RI Report.
Draft Sediment Mobility Testing | August 2009 | Submitted 8/11/2009 EPA comments not
Data Report anticipated
Draft Baseline Ecological Risk Early | Submitted 9/2/2009 11/2/2009
Assessment Report September | Preliminary EPA comments received
2009 | 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments
received 09/27/2010.
Draft Baseline Human Health Late | Submitted 9/23/2009 11/23/2009
Risk Assessment Report September | Preliminary EPA comments received
2009 | 12/23/09.
EPA comments received 07/16/2010.
Draft Remedial Investigation Late October | Submitted 10/27/2009 12/27/2009
Report 2009 | EPA comments received 07/16/2010
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Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date
Benthic Toxicity Reanalysis Mid | Submitted 11/13/2009 01/13/2009
Technical Memorandum November | EPA benthic approach comments
2009 | received 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft Benthic 2009
BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments 7/2/2011
received 06/22/2012.
EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013
Human Health and Ecological July 2011 | Submitted 07/22/2011 9/22/2011
Risk Management
Recommendations
Draft Final Remedial 8/29/2011 | Submitted 08/29/2011; 10/29/2011
Investigation Report EPA comments received on Section 1
and 2, Appendices A and H 11/30/12
EPA comments received on Section 3
02/21/2013
EPA comments received on Section 4
03/19/2013
Final BHHRA 3/28/2013 | Submitted: 02/11/2013 4/8/2013
EPA comments received 02/15/2013
EPA conditional approval received on
02/26/2013.
Final BHHRA posted and hardcopy
submitted 03/25/13.
EPA provided final approval of the
BHHRA on 04/03/13
Final BHHRA errata posted 04/12/13.
Final BERA 4/1/2013 | Submitted: 04/01/2013; 4/15/2013
EPA comments received 06/07/13:
Revised draft submitted to EPA
07/14/13
Stormwater
Stormwater Loading Check-in 2/1/2009 | Submitted 2/18/2009; EPA comments
Materials received 5/6/2009
Revised Stormwater Loading April | Submitted 04/30/2010; EPA comments 6/30/2010
Calculation Methods 2010 | received 08/17/2010
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Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date
Final Stormwater Loading Submitted 01/31/2011: EPA comments 3/31/2011
Calculation Methods received 03/02/2011
Revised Report Submitted 04/15/2011
Sediment
Round 3B Field Sampling Plan: Submitted 5/4/2007; EPA comments
Sediment Sampling and Benthic received 7/25/07. Superseded by the
Toxicity Testing 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments
Channel Sediment Evaluation received 10/11/07. Superseded by the
and Field Sampling Plan 11/5/2007 R3B Comprehensive
Technical Approach Sediment & Bioassay Testing FSP.
Draft Round 3B Surface and Submitted 5/25/2007; EPA comments
Core Sediment FSP Preliminary received 8/9/07. Superseded by the
Technical Memorandum 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.
Draft Round 3B Erosion Core August 2007 | Submitted 8/29/07; EPA comments
Sediment FSP Technical received 10/11/07. Superseded by the
Memorandum 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.
Round 3B QAPP Addendum 10 November | Submitted 12/17/2007. Need EPA
Jfor Sediment Sampling 2007 | approval of this QAPP Addendum.
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
Fate & Transport
Drafi Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments
Transport Model Development received 10/15/07. LWG response to
and Data Gaps Identification comments submitted 1/8/2008.
Report
F&T Surface Sediment FSP — December | Submitted 12/10/2007; EPA comments
Addendum to 3B Sediment FSP 2007 | received 1/2/08. 1/16/08 LWG agreed
with EPA not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.
Drafi Bioaccumulation Submitted 7/27/2009
Modeling Report
Cultural Resources
Draft Cultural Resource Survey 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Report

comments not time-
critical at this point
in the project
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Deliverable'

Submittal
Deadline’

Status/Comments

EPA Comments

Target Date

Biological Assessment

Preliminary Draft Site-Wide
Biological Assessment -
Electronic Version For Early
EPA Team Review

3/30/2012

Submitted 03/20/2012

6/29/2012

Preliminary Draft Site-Wide
Biological Assessment - Formal
Publically Accessible Submittal

3/30/2012

Submitted 03/30/2012

6/29/2012

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

! 1,

Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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